
Maryland Port Administration -- Line 5 CONSTRUCTION PROGRAM
                    Rehabilitation of Berths 1- 6 at Dundalk Marine Terminal, Phase I

                            The western bulkhead at Dundalk Marine Terminal was part of the original Harbor 
Municipal Airport dating back to the 1920's.  It was last rehabilitated during the 1960's.  This project 
will plan and design the work needed (in a phased approach) to renew and deepen the berths to meet 
future cargo and vessels needs.  Heavy cargo vessels have grounded on the bottom at low tides.  
The berths will be designed to allow dredging to an eventual depth of 50 feet.  The first phase funds 
reconstruction of Berths 5 and 6.  Berths 3 and 4 are next.

                                                          
None.

                  Construction of Berths 5 and 6 to start in FY 2003.

                                                                                     Cost increased $7.9 million based on actual 
bids.  Construction delayed from FY 2002 to FY 2003 to allow thorough examination of bids.

                              Berths 1-6 are essential to the Port because they handle a variety of cargoes,  i.e. 
automobiles, forest products, roll-on/roll-off, other breakbulk (van packs) and passengers from cruise 
vessels. Age and harsh marine environment require these berths be rehabilitated before they become 
unstable.  The other berths at  Dundalk Marine Terminal (7-13) are not viable alternatives since they 
are used for other cargo (containers and RoRo) and are too distant from the warehouses and 
automobile lots.  Identified as the highest priority infrastructure needed by the MPA Facilities Plan.
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